
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:36 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 884 Date: 26-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 417

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.

- Wrote pertinent emails regarding the SFOBB LIDAR scan (Erskine Project)

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7.

- Took measurements of the S1 Shear Key retrofit Vertical and Draped tendon blockouts with the
assistance of Damon Brown. A level run was conducted on the east/west face of the bearing plates
referencing the North and South angle break nails which was surveyed with the total station.

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Installed extra strong pipe for bottom longitudinal tendon BL2 on the NW, NE, SW, and SE corners of the
S1 Shear Key retrofit. Also began to install the flexi-duct for the draped tendons DL1-4 on the east side of
the S1 Shear Key retrofit. It should be noted that a plastic shrink wrap was used to seal the connection
between the trumpet and pipe or flexi-duct in addition to tape. See photos below for more details of this
work.

001 0-PTS-ELS.330

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 884 Date: 26-Jul-2013 Friday

Rebar and duct placement on the east side of the S1 Shear Key retrofit
looking south from the northeast corner.

Progress of rebar and duct placement on the east side of the S1 Shear
Key retrofit.

HS ironworker using a propane torch applying heat to the shrink wrap
plastic, which seals the trumpet/duct together.

Extra strong pipe for the BL2 tendon on the southwest side of the S1
Shear Key retrofit.
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